
• Project Status:
Project completion 

in FY 06
Diversions began

July 2002

• Project Federal Cost:            
$108.M

• FY04 Funds Required:  
$3.2M 
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Project Fact Sheet
U.S. Army Corps of Engineers
New Orleans District, CEMVN-PM-M
P.O. Box 60267
New Orleans, LA 70160-0267 Date:  August 25, 2003

Mississippi Delta Region – Davis Pond Freshwater Diversion Structure – St. Charles Parish, LA

PROJECT AUTHORITY: The project was authorized by the Flood Control Act of 1928, the Flood Control Act of 1965, and further modified by the Water 
Resources Development Acts  of 1986 and 1996  (Sec 365).

PROJECT SPONSOR: The Louisiana Department of Natural Resources (LDNR) is cost-sharing by contributing 25% of the total first costs for the work. 

PROJECT LOCATION: The proposed work is located on the west bank of the Mississippi River in St. Charles Parish, at Mile 118.4 Above Head of Passes. 

PROJECT PURPOSE: The Diversion Structure will allow controlled amounts of Mississippi River water to flow into the upper Barataria Basin, as needed  for the 
purpose of reducing saltwater intrusion and improving the fish and wildlife habitat in the Barataria Basin. 

PROJECT FEATURES: In addition to Construction of the 10,650 cubic foot per second (cfs) Diversion Structure, there is a guide levee system over 19 miles 
long to contain the diversion flows, a diversion channel approximately 2.2 miles long, one railroad bridge, one highway bridge, a 570 cfs storm water pumping 
station, a rock weir on the shore of Lake Cataouatche that is 1.8 miles long, and a ponding area covering 9,300 acres.  There will also be a four-year pre-
diversion and four-year post-diversion biological, hydrologic water and sediment quality monitoring feature, along with an oyster bed relocation feature for oyster 
leases adversely affected by the freshwater diversions.

PROJECT COSTS: Total Delta Region Project Davis Pond

Total Federal Cost $108,400,000 $  90,825
Total Non-Federal (LDNR) Cost $  36,100,000 $  30,275
Total Project Cost $144,500,000 $121,100

PROJECT BUDGET/SCHEDULE: Diversions began in July 2002.  Through FY 2003, eight contracts have completed and two are scheduled for award in FY 
2004.  FY 2004 funds are being used to initiate contracts for levees, a site operations building, and post construction monitoring.  

PROJECT ISSUES:  NONE


